

First Reading: September 29, 2015
Second Reading: dispensed

RESOLUTION 2015 - 124

**A RESOLUTION APPROVING A CHANGE ORDER TO A CONTRACT FOR THE
HOSBROOK ROAD TRAFFIC CALMING PROJECT AND DISPENSING WITH THE
SECOND READING**

WHEREAS, the Board of Township Trustees has contracted for improvements of roads curbs and sidewalks on Hosbrook Road in order to provide traffic calming measures along Hosbrook Road in Sycamore Township (the "Hosbrook Road Traffic Calming Project"); and

WHEREAS, the Board of Township Trustees desires to approve a change order to the contract for the Hosbrook Road Traffic Calming Project;

NOW THEREFORE, BE IT RESOLVED by the Board of Township Trustees of Sycamore Township, State of Ohio:

SECTION 1. The attached Change Order Number 1 to the contract with Ford Development Corporation for the Hosbrook Road Traffic Calming Project in the amount of \$39,685.74 is hereby approved and the President of the Board and Fiscal Officer or the Township Administrator are hereby authorized and directed to execute the change order on behalf of the Board.


SECTION 2. The Board of Township Trustees of Sycamore Township, by at least two-third vote of all of its members, dispenses with any requirement that this Resolution be read on two separate days and authorizes its passage upon one reading.

SECTION 3. This Resolution shall take effect on the earliest date allowed by law.

VOTE RECORD:

Mr. Bishop Aye Mr. Connor Aye Mr. Weidman Aye


PASSED at a meeting of the Board of Township Trustees this 29th day of September, 2015.



Dennis W. Connor, President




Cliff W. Bishop, Vice President



Thomas J. Weidman, Trustee


AUTHENTICATION

This is to certify that this Resolution was duly passed and filed with the Sycamore Township Fiscal Officer, this 29th day of September, 2015.



Robert C. Porter, III
Sycamore Township Fiscal Officer

APPROVED AS TO FORM:



R. Douglas Miller, Law Director

CHANGE ORDER

Owner
 Engineer
 Contractor
 Field
 Other



PROJECT:	Hosbrook Road Traffic Calming	CHANGE ORDER NO:	1
(name, address)	8540 Kenwood Road	DATE:	8/6/2015
	Cincinnati, OH 45236	ENGINEERS PROJECT NO:	14029
CONTRACTOR:	Ford Development	CONTRACT DATE:	5/13/2015
(name, address)	11148 Woodward Ave	CONTRACT FOR:	Road
	Sharonville, OH 45241		

The contract is changed as follows:

1) Deepening storm sewer from structure D1A to D7, which involves 500 LF of 12" storm sewer, from an average of 4.8' to an average depth of 8.5' deep.

Labor:	\$	9,751.09
Equipment:	\$	6,359.65
Materials:	\$	23,575.00
TOTAL ADDITIONS	\$	39,685.74

TOTAL CHANGE \$ 39,685.74

The original (Contract Sum) (Guaranteed Maximum Price) was.....	\$ 1,162,625.00
Net change by previously authorized Change Orders.....	\$ -
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.....	\$ 1,162,625.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of.....	\$ 39,685.74
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be.....	\$ 1,202,310.74
The Contract Time will be (increased) (decreased) (unchanged) by.....	() days

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Brandstetter Carroll Inc.
 ENGINEER
 308 E. 8th Street
 ADDRESS
 Cincinnati, OH 45202
 CITY, ST, ZIP

Ford Development Corp
 CONTRACTOR
 11148 Woodward Lane
 ADDRESS
 Cincinnati, OH 45241
 CITY, ST, ZIP

Sycamore Township
 OWNER
 8540 Kenwood Road
 ADDRESS
 Cincinnati, OH 45236
 CITY, ST, ZIP

BY
 DATE

BY
 DATE

BY
 DATE

NOT VALID UNLESS SIGNED BY THE OWNER, ENGINEER AND CONTRACTOR