

First Reading: August 15, 2013
Second Reading: dispensed

RESOLUTION 2013 - 137

**A RESOLUTION APPROVING A CHANGE ORDER TO A CONTRACT FOR THE
KENWOOD ROAD UTILITY AND ROADWAY IMPROVEMENTS PROJECT,
DISPENSING WITH THE SECOND READING AND DECLARING AN EMERGENCY**

WHEREAS, the Board of Township Trustees has contracted for improvements of roads and utilities on Kenwood Road in the Township (the "Kenwood Road Utility and Roadway Improvements Project"); and

WHEREAS, the Board of Township Trustees desires to approve a change order to the contract for the Kenwood Road Utility and Roadway Improvements Project;

NOW THEREFORE, BE IT RESOLVED by the Board of Township Trustees of Sycamore Township, State of Ohio:

SECTION 1. The attached change orders to the contract with Bansal Construction for the Kenwood Road Utility and Roadway Improvements Project in the amount of \$1598.94 is hereby approved and the Assistant Township Administrator or the Road Superintendent are authorized and directed to execute the change order on behalf of the Board.


SECTION 2. The Board of Township Trustees of Sycamore Township, by at least two-third vote of all of its members, dispenses with the requirement that this Resolution be read on two separate days and authorizes its passage upon one reading.

SECTION 3. This Resolution is hereby declared to be an emergency measure, necessary for the preservation of the public peace, health, welfare, and safety of the Sycamore Township. The reason for the emergency is to provide for the immediate and continuing improvements to safety of the roads in the Township.

VOTE RECORD:

Mr. Bishop Aye Mr. Connor Aye Mr. Weidman Aye

PASSED at a meeting of the Board of Township Trustees this 15th day of August, 2013.


Thomas J. Weidman, President


Cliff W. Bishop, Vice President



Dennis W. Connor, Trustee

AUTHENTICATION

This is to certify that this Resolution was duly passed and filed with the Sycamore Township Fiscal Officer, this 15th day of August, 2013.


Robert C. Porter, III
Sycamore Township Fiscal Officer

APPROVED AS TO FORM:


R. Douglas Miller, Law Director

Overall Summary

Month: _____ Construc. Days _____

Project No.: KENWOOD

DSR: 000

Co./Rt./Sec.: UTILITIES IMPROVEMENTS

Contractor: BANSAL CONSTRUCTION, INC.

Change Order No.: CO2013004G

Created by: AJAY BANSAL

LABOR MONTHLY COST SUMMARY

WORK: RELOCATE TRAFFIC PULL BOX AT STATION # 114+86 -44R.

Labor Cost... see sheet 2 \$464.00

THIS PULL BOX IS IN CONFLICT WITH THE NEW CURB LINE.

Fringes... see sheet 2 + \$188.08

Subtotal \$652.08

Profit and Overhead + \$247.79

Administration Fees... see sheet 2 + \$0.00

Pay Roll Tax... 34.55% + \$160.31

Total Labor Cost \$1,060.18

MONTHLY FORCE ACCOUNT SUMMARY

NOTES:

Total Labor Cost \$1,060.18

Total Owned Equipment Cost \$423.76

Total Rented Equipment Cost

Total Material Cost \$115.00

Contract Unit Bid Price

Subcontractor Price

Total Monthly FA Cost \$1,598.94

ODOT Signature

Date

Contractor Signature

Date

TOWNSHIP

8/15/13

8/08/2013

Month: **AUGUST**

Contractor: **BANSAL CONSTRUCTION, INC.**

[illegible]

Month: ALLIIST

Contractor:

[illegible]

Monthly Pay Roll Tax

Month: AUGUST

Project No.: KENWWOD

DSR: 000

Co./Ru/Sec.: UTILITIES IMPROVEMENT

Contractor: BANSAL CONSTRUCTION, INC.

Total Labor Cost: \$464.00

Option 1 ~ January 1st thru June 30th

Overall Labor Cost	FUTA	SUTA	Medicare	SS	Workers Comp
	% / \$	% / \$	% / \$	% / \$	% / \$
	0.6	9.1	1.45	6.2	17.2
\$464.00	\$2.78	\$42.22	\$6.73	\$28.77	\$79.81

Total Pay Roll Taxes: \$160.31

Month: **AUGUST**

Contractor: BANSAL CONSTRUCTION, INC.

[illegible]

Month: **AUGUST**

Contractor: **BANSAL CONSTRUCTION, INC.**

[illegible]

Month: **AUGUST**

Contractor: **BANSAL CONSTRUCTION, INC.**

Note: Sales tax is not included for items that are a permanent part of the improvement. Sales tax is included for

Total: \$ 115.00