

RESOLUTION 2015 - 95

**A RESOLUTION APPROVING A CHANGE ORDER TO A CONTRACT FOR THE HOSBROOK ROAD IMPROVEMENT PROJECT AND DISPENSING WITH THE SECOND READING**

**WHEREAS**, the Board of Township Trustees has contracted for improvements of roads and utilities on Hosbrook and Montgomery Roads in Sycamore Township (the "Hosbrook Road Improvement Project"); and

**WHEREAS**, the Board of Township Trustees desires to approve a change order to the contract for the Hosbrook Road Improvement Project;

**NOW THEREFORE, BE IT RESOLVED** by the Board of Township Trustees of Sycamore Township, State of Ohio:

**SECTION 1.** The attached Change Order Number 12 to the contract with Bansal Construction, Inc. for the Hosbrook Road Improvement Project in the amount of \$30,577.98 is hereby approved and the President of the Board and Fiscal Officer or the Township Administrator are hereby authorized and directed to execute the change order on behalf of the Board.


**SECTION 2.** The Board of Township Trustees of Sycamore Township, by at least two-third vote of all of its members, dispenses with any requirement that this Resolution be read on two separate days and authorizes its passage upon one reading.

**SECTION 3.** This Resolution shall take effect on the earliest date allowed by law.


**VOTE RECORD:**

Mr. Bishop Aye      Mr. Connor Aye      Mr. Weidman Aye

**PASSED** at a meeting of the Board of Township Trustees this 6<sup>th</sup> day of August, 2015.


  
\_\_\_\_\_  
Dennis W. Connor, President

  
\_\_\_\_\_  
Cliff W. Bishop, Vice President

  
\_\_\_\_\_  
Thomas J. Weidman, Trustee


**AUTHENTICATION**

This is to certify that this Resolution was duly passed and filed with the Sycamore Township Fiscal Officer, this 6<sup>th</sup> day of August, 2015.



Robert C. Porter, III  
Sycamore Township Fiscal Officer

**APPROVED AS TO FORM:**



R. Douglas Miller, Law Director

# CHANGE ORDER

- Owner
- Engineer
- Contractor
- Field
- Other



**BRANDSTETTER  
CARROLL INC**  
AND SERVICES FOR ENGINEERS, PLANNERS

PROJECT:	Hosbrook & Montgomery Road Utilities	CHANGE ORDER NUMBER:	1812
(name, address)	Sycamore Township 8540 Kenwood Road Cincinnati, OH 45236	DATE:	7/27/15
TO CONTRACTOR:	Bansal Construction Inc.	ENGINEER'S PROJECT NO.:	10069
(name, address)	3263 Homeward Way Fairfield, OH 45014	CONTRACT DATE:	
		CONTRACT FOR:	Road Improvements

The Contract is changed as follows:

- |  |                  |
|--|------------------|
| 1) Excavate spoils and regrade for seeding (areas left by utility companies)         | \$ 5,900.73      |
| 2) T&M excavate in Montgomery Road for conduit tie in including repair of road       | 10,221.25        |
| 3) Excavate parking lot, lower elevation and replace curbs and pavement at Bob Evans | <u>14,456.00</u> |
| Total Change:  | \$30,577.98      |

The original (Contract sum)( <del>Guaranteed Maximum Price</del> ) was .....	\$ 3,104,171.86
Net change by previously authorized Change Orders .....	\$ 120,132.54
The (Contract Sum)( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was .....	\$ 3,224,304.40
The (Contract sum)( <del>Guaranteed Maximum Price</del> ) will be (increased)(decreased) (unchanged) by this Change Order in the amount of .....	\$ 30,577.98
The new (Contract sum)( <del>Guaranteed Maximum Price</del> ) including this Change Order will be	\$3,254,882.38
The Contract Time will be (increased)(decreased)(unchanged) by	( ) days.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Brandstetter Carroll Inc.	Bansal Construction Inc.	Sycamore Township
ENGINEER	CONTRACTOR	OWNER
308 East Eighth Street	3263 Homeward Way	8540 Kenwood Road
Address	Address	Address
Cincinnati, Ohio 45202	Fairfield, OH 45014	Cincinnati, OH 45236
BY	BY	BY
DATE 8-3-15	DATE 7/28/2015	DATE

**NOT VALID UNLESS SIGNED BY THE OWNER, ENGINEER AND CONTRACTOR**