

First Reading: March 6, 2019
Second Reading: dispensed

RESOLUTION 2019-26

**A RESOLUTION AUTHORIZING AN AMENDMENT TO A CONTRACT WITH
RIDGE STRUCTURES LLC FOR CONSTRUCTION SERVICES**

WHEREAS, the Board of Township Trustees has approved a contract with Ridge Structures LLC for the reconstruction of Shelter 2 in Bechtold Park (the Bechtold Park Shelter 2 Project"); and

WHEREAS, the Board of Township Trustees desires to approve a change order to the contract with Ridge Structures LLC to increase the time for completion of construction due to a delay in delivery of materials to the site;

NOW THEREFORE, BE IT RESOLVED by the Board of Township Trustees of Sycamore Township, State of Ohio:

SECTION 1. The Change Order No. 1 to the contract with Ridge Structures LLC for the Bechtold Park Shelter 2 Project hereby approved and the Township Administrator is hereby authorized and directed to execute the change order on behalf of the Board.


SECTION 2. The Board of Township Trustees of Sycamore Township, by at least two-third vote of all of its members, dispenses with any requirement that this Resolution be read on two separate days and authorizes its passage upon one reading.

SECTION 3. This Resolution shall take effect on the earliest date allowed by law


VOTE RECORD:

Mr. Connor Aye Mr. LaBarbara Aye Mr. Weidman Aye


PASSED at the meeting of the Board of Trustees this 6th day of March, 2019.



Thomas J. Weidman, Chairman



Dennis W. Connor, Vice Chairman



Jim LaBarbara, Trustee


AUTHENTICATION

This is to certify that this Resolution was duly passed and filed with the Sycamore Township Fiscal Officer, this 6th day of March, 2019.



Robert C. Porter, III
Sycamore Township Fiscal Officer

APPROVED AS TO FORM:


R. Douglas Miller, Law Director

Localgovernment/Sycamore/Resolutions/2019/ChangeOrderBechtoldShelter

CHANGE ORDER

Owner
 Engineer
 Contractor
 Field
 Other



**BRANDSTETTER
 CARROLL INC**
ARCHITECTS ENGINEERS PLANNERS

PROJECT: (name, address)	Bechtold Park Shelter 2 4312 Sycamore Rd Sycamore Township, OH 45236	CHANGE ORDER NO:	1
CONTRACTOR (name, address)	Ridge Structures LLC 1493 Wheat Ridge Road West Union, OH 45693	DATE:	February 28, 2019
		ENGINEERS PROJECT NO:	18047
		NOTICE TO PROCEED DATE:	August 1, 2018
		CONTRACT FOR	Construction of Park Shelter

(Description/Reason for Change Order)

Time Extension for delay in delivery of manufactured shelter till **March 31, 2019**

The original (Contract Sum) (Guaranteed Maximum Price) was.....	\$90,940.00
Net change by previously authorized Change Orders.....	\$0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$90,940.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged)-by this Change Order in the amount of.....	\$0.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be.....	\$90,940.00
The Contract Time will be-(increased)-(decreased)-(unchanged) by.....(152) days

NOTE

This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Ridge Structures, LLC
 CONTRACTOR
 1493 Wheat Ridge Rd.
 ADDRESS
 West Union, OH 45693
 CITY, STATE, ZIP

Brandstetter Carroll Inc.
 ENGINEER
 308 E. 8th Street
 ADDRESS
 Cincinnati, OH 45202
 CITY, STATE, ZIP

Sycamore Township Board of Trustees
 OWNER
 8540 Kenwood Rd.
 ADDRESS
 Sycamore Twp, OH 45236
 CITY, STATE, ZIP

BY _____
 DATE 3/1/19
 Joseph C. Hochstetler
 3-1-19

BY _____
 DATE _____

BY _____
 DATE _____

NOT VALID UNLESS SIGNED BY THE OWNER, ENGINEER AND CONTRACTOR